## SEGRET

5214 Cy 6 of 6

11 April 1956

	MANURANDUM FOW: Mr. Blasell
5X1	*\\BJ20\\:
	1. Reference memorandum from Director of Administration received
5 <b>X</b> 1	by this effice 11 April 1956, the following is the proposed plan for trip:
	2. The departure date is unknown at this time, however, it is
5 <b>X</b> 1	suggested he depart within two days after receipt of notification
5X1	From previous discussions with the has indicated he will send one or two qualified installation engineers to accompany Mr.
5X1	It is estimated it will require
5X1	approximately 5-7 days to completely review facilities and
	establish the tentative engineering layout of our proposed operation.
5 <b>X</b> 1	3. Spon completion of business will return
5X1	where the proposed layout will be converted into detailed
5 <b>X</b> 1	engineering plans and specifications. These plans will include a bill of materials and a complete estimate of costs. The bill of materials will be further divided into those items furnished by the theater and those items that must be produced and shipped from the ZI. The cost estimate will be sub-divided into those costs which will be absorbed by UNAFE and those costs to be absorbed by the igency. It is estimated this will require a minimum of 10 days to two weeks at
5X1	Upon completion of this phase will return to
	"ashington at which time this office will take necessary action to coordinate our requirements with the Air Force and SAC.
5X1	4. Based upon the status
	at that time, recommendations will be presented to you, for your approval, outlining our proposed action.
5 <b>X</b> 1	5. I feel if it is at all possible it would be most profitable if
5 <b>X</b> I	you could spend a few moments with prior to your departure.
EV1	
5X1	CFW:hps (11 Apr 56)
	Dist:Orig-Wr.Bissell
	cc-Admin,cy2 -10,2 copies,cys 384
5X1	cy 4 - cy 6 chrono
	Sanitized Copy Approved for Release 2010/12/07 : CIA-RDP57-00011A001000100148-2

25X1